

ID	Active	Task Mode	Name	Duration	Start	Finish	Predecessors	Outline Level	Notes
1	Yes	Auto Scheduled	Implementaci3n GNU- U Central	120 days	Wed 10/01/25	Tue 3/17/26		1	
2	Yes	Auto Scheduled	Fase 1	26 days	Wed 10/01/25	Wed 11/05/25		2	
3	Yes	Auto Scheduled	1.1 Reuni3n de arranque con Comit3 Estrat3gico	1 day	Wed 10/01/25	Wed 10/01/25		3	
4	Yes	Auto Scheduled	1.2 Levantamiento de requerimientos cl3nicos y administrativos	10 days	Thu 10/02/25	Wed 10/15/25	3	3	
5	Yes	Auto Scheduled	1.3 Revisi3n de infraestructura tecnol3gica existente	5 days	Thu 10/16/25	Wed 10/22/25	4	3	
6	Yes	Auto Scheduled	1.4 Identificaci3n de brechas frente a est3ndares HL7/FHIR	8 days	Thu 10/23/25	Mon 11/03/25	5	3	
7	Yes	Auto Scheduled	1.5 Documento consolidado de diagn3stico (Hito)	2 days	Tue 11/04/25	Wed 11/05/25	6	3	
8	Yes	Auto Scheduled	Fase 2	21 days	Thu 11/06/25	Thu 12/04/25		2	
9	Yes	Auto Scheduled	2.1 Elaboraci3n de plan de trabajo detallado	3 days	Thu 11/06/25	Mon 11/10/25	7	3	
10	Yes	Auto Scheduled	2.2 Definici3n de arquitectura tecnol3gica	3 days	Tue 11/11/25	Thu 11/13/25	9	3	
11	Yes	Auto Scheduled	2.3 Dise1o de interoperabilidad con MSP y Registro Civil	5 days	Fri 11/14/25	Thu 11/20/25	10	3	
12	Yes	Auto Scheduled	2.4 Personalizaci3n inicial de GNUHealth (m3dulos CORE)	5 days	Fri 11/21/25	Thu 11/27/25	11	3	
13	Yes	Auto Scheduled	2.5 Validaci3n con equipo t3cnico y usuarios clave	4 days	Fri 11/28/25	Wed 12/03/25	12	3	
14	Yes	Auto Scheduled	2.6 Entregable: Documento de dise1o aprobado (Hito)	1 day	Thu 12/04/25	Thu 12/04/25	13	3	
15	Yes	Auto Scheduled	Fase 3	17 days	Fri 12/05/25	Mon 12/29/25		2	
16	Yes	Auto Scheduled	3.1 Selecci3n de docentes investigadores y estudiantes vinculados	5 days	Fri 12/05/25	Thu 12/11/25	14	3	
17	Yes	Auto Scheduled	3.2 Taller de capacitaci3n inicial en HIS (GNUHealth)	3 days	Fri 12/12/25	Tue 12/16/25	16	3	
18	Yes	Auto Scheduled	3.3 Taller en est3ndares HL7/FHIR y seguridad (LOPDP)	3 days	Wed 12/17/25	Fri 12/19/25	17	3	
19	Yes	Auto Scheduled	3.4 Creaci3n de Comit3 de Gobernanza UCETech + Hospital	3 days	Mon 12/22/25	Wed 12/24/25	18	3	
20	Yes	Auto Scheduled	3.5 Definici3n de protocolos de soporte y escalamiento	2 days	Thu 12/25/25	Fri 12/26/25	19	3	
21	Yes	Auto Scheduled	3.6 Entregable: Comit3 de Gobernanza formalizado (Hito)	1 day	Mon 12/29/25	Mon 12/29/25	20	3	

ID	Active	Task Mode	Name	Duration	Start	Finish	Predecessors	Outline Level	Notes
22	Yes	Auto Scheduled	Fase 4	33 days	Tue 12/30/25	Thu 2/12/26		2	
23	Yes	Auto Scheduled	4.1 Instalación de servidores y configuración de base de datos PostgreSQL	5 days	Tue 12/30/25	Mon 1/05/26	21	3	
24	Yes	Auto Scheduled	4.2 Instalación de módulos HIS: pacientes, laboratorio, imágenes, farmacia	7 days	Tue 1/06/26	Wed 1/14/26	23	3	
25	Yes	Auto Scheduled	4.3 Integración con PACS (imágenes médicas)	5 days	Thu 1/15/26	Wed 1/21/26	24	3	
26	Yes	Auto Scheduled	4.4 Pruebas de interoperabilidad con hospital público (HL7/FHIR)	5 days	Thu 1/22/26	Wed 1/28/26	25	3	
27	Yes	Auto Scheduled	4.5 Validación de usuarios clave	5 days	Thu 1/29/26	Wed 2/04/26	26	3	
28	Yes	Auto Scheduled	4.6 Ajustes correctivos tras pruebas piloto	5 days	Thu 2/05/26	Wed 2/11/26	27	3	
29	Yes	Auto Scheduled	4.7 HIS piloto validado (Hito)	1 day	Thu 2/12/26	Thu 2/12/26	28	3	
30	Yes	Auto Scheduled	Fase 6	21 days	Fri 2/13/26	Fri 3/13/26		2	
31	Yes	Auto Scheduled	5.1 Diseño de encuestas de satisfacción	4 days	Fri 2/13/26	Wed 2/18/26	29	3	
32	Yes	Auto Scheduled	5.2 Medición de KPIs iniciales	5 days	Thu 2/19/26	Wed 2/25/26	31	3	
33	Yes	Auto Scheduled	5.3 Reuniones de retroalimentación	3 days	Thu 2/26/26	Mon 3/02/26	32	3	
34	Yes	Auto Scheduled	5.4 Informe preliminar	8 days	Tue 3/03/26	Thu 3/12/26	33	3	
35	Yes	Auto Scheduled	5.5 Lecciones aprendidas y escalamiento (Hito final)	1 day	Fri 3/13/26	Fri 3/13/26	34	3	
36	Yes	Auto Scheduled	Fase 7	120 days	Wed 10/01/25	Tue 3/17/26		2	
37	Yes	Auto Scheduled	6.1 Consultorios (30)	1 day	Wed 10/01/25	Wed 10/01/25		3	
38	Yes	Auto Scheduled	6.2 Laboratorio Clínico	68 days	Wed 10/01/25	Fri 1/02/26		3	
39	Yes	Auto Scheduled	6.3 Laboratorio de Imágenes	68 days	Wed 10/01/25	Fri 1/02/26		3	
40	Yes	Auto Scheduled	6.4 Farmacia e Inventario	68 days	Wed 10/01/25	Fri 1/02/26		3	
41	Yes	Auto Scheduled	6.5 Quirófano	85 days	Wed 10/01/25	Tue 1/27/26		3	
42	Yes	Auto Scheduled	6.M Hito: Hospital en Operación	2 days	Mon 3/16/26	Tue 3/17/26	35	3	